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ESTIMATE RUN 10/16/2019

ESTIMATE SUMMARY 13:12:41

CONTID: C21193         ESTIMATE NO: 0005 FINL 2005

PCN: 21193-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 141 CLIFTON SIGNAL REPLACEMENT PERCENT TIME:

PROJECT NO: STA141A-045                   

SH 141 CLIFTON SIGNAL REPLACEMENT

NAME OF ROAD:  

PROJECT COUNTIES: MESA

CONTRACTOR:

STURGEON ELECTRIC COMPANY, INC. PAY PERIOD ENDING

12150 E. 112TH AVE. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

HENDERSON CO 80640     (303)286-8000 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,290,055.81 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,261,561.00 NON-PARTICIPATING 7,247.10

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 18,923.42

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

0.00

7,247.10

7,247.10

26,170.52

$

$

$

$

23,150.00

1,266,905.81

1,290,055.81

0.00

1,290,055.81

0.00

0.00

1,290,055.81

0.00

AMOUNT DUE 1,290,055.81 26,170.52

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 26,170.52

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

90.0 TIME ALLOW: 90

ORIG TIME ALLOW: 90

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/09/2019

01/09/2019

08/15/2019

08/15/2019

10/16/2019

08/09/2018

08/17/2018

09/14/2018

01/09/2019
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PCN: 21193-BID    ESTIMATE RUN 10/16/2019

PROJECT: STA141A-045                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:12:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Tree Trimming 0.000

0.000

202-00011  
 

0.000.000

0.00

0.000

EACH

1,321.00000

0010 *Removal of Sidewalk 84.000

0.000

202-00200  
 

2,520.0084.000

0.00

84.000

SY  

30.00000

0015 *Removal of Curb and Gutter 238.000

0.000

202-00203  
 

2,142.00238.000

0.00

238.000

LF  

9.00000

0020 *Removal of Concrete Curb Ramp 51.000

0.000

202-00206  
 

1,581.0051.000

0.00

51.000

SY  

31.00000

0025 *Removal of Concrete Pavement 79.000

0.000

202-00210  
 

4,819.0079.000

0.00

79.000

SY  

61.00000

0030 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

0.000

SY  

99.00000

0035 *Removal of Pavement Marking 9,507.000

0.000

202-00250  
 

20,440.059,507.000

0.00

9,507.000

SF  

2.15000

0040 Removal of Light Standard Foundation 0.000

0.000

202-00705  
 

0.000.000

0.00

0.000

EACH

671.00000

0045 Removal of Ground Sign 4.000

0.000

202-00810  
 

856.004.000

0.00

4.000

EACH

214.00000

0050 Removal of Pull Box 3.000

0.000

202-00827  
 

729.003.000

0.00

3.000

EACH

243.00000

0055 Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

23,405.001.000

0.00

1.000

L S 

23,405.00000



CONTID: C21193         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 21193-BID    ESTIMATE RUN 10/16/2019

PROJECT: STA141A-045                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:12:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Potholing 266.500

0.000

203-01597  
 

62,814.05266.500

0.00

266.500

HOUR

235.70000

0065 Aggregate Bag 336.000

0.000

208-00035  
 

4,032.00336.000

0.00

336.000

LF  

12.00000

0070 Concrete Washout Structure 2.000

0.000

208-00045  
 

1,452.002.000

0.00

2.000

EACH

726.00000

0075 Storm Drain Inlet Protection (Type I) (84 Inch) 0.000

0.000

208-00053  
 

0.000.000

0.00

0.000

EACH

392.00000

0080 Sweeping (Sediment Removal) 30.000

0.000

208-00106  
 

4,755.0030.000

0.00

30.000

HOUR

158.50000

0085 Reset Radio Communication  Antenna 2.000

0.000

210-00479  
 

2,391.002.000

0.00

2.000

EACH

1,195.50000

0090 Reset Luminaire 2.000

0.000

210-00760  
 

704.002.000

0.00

2.000

EACH

352.00000

0095 Reset Pedestrian Signal Head 4.000

0.000

210-00865  
 

2,152.004.000

0.00

4.000

EACH

538.00000

0100 Reset Fire Preemption Unit and Timer 3.000

0.000

210-00866  
 

2,568.003.000

0.00

3.000

EACH

856.00000

0105 *Aggregate Base Course (Class 6) 47.680

0.000

304-06000  
 

2,479.3647.680

0.00

47.680

TON 

52.00000

0110 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

484.00000
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PCN: 21193-BID    ESTIMATE RUN 10/16/2019

PROJECT: STA141A-045                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:12:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Concrete Pavement (10 Inch) 72.000

0.000

412-01000  
 

7,272.0072.000

0.00

72.000

SY  

101.00000

0120 *Drilled Caisson (36 Inch) 133.000

0.000

503-00036  
 

67,963.00133.000

0.00

133.000

LF  

511.00000

0125 *Drilled Caisson (48 Inch) 42.000

0.000

503-00048  
 

23,646.0042.000

0.00

42.000

LF  

563.00000

0130 *Drilled Caisson (54 Inch) 42.000

0.000

503-00054  
 

25,914.0042.000

0.00

42.000

LF  

617.00000

0135 *Concrete Class B 1.000

0.000

601-01000  
 

803.001.000

0.00

1.000

CY  

803.00000

0140 Fence (Plastic) 200.000

0.000

607-11525  
 

1,320.00200.000

0.00

200.000

LF  

6.60000

0145 *Concrete Sidewalk 90.000

0.000

608-00000  
 

5,310.0090.000

0.00

90.000

SY  

59.00000

0150 *Concrete Curb Ramp 111.000

0.000

608-00010  
 

14,985.00111.000

0.00

111.000

SY  

135.00000

0155 *Curb and Gutter Type 2 (Section II-B) 135.000

0.000

609-21020  
 

6,075.00135.000

0.00

135.000

LF  

45.00000

0160 *2 Inch Electrical Conduit (Bored) 2,261.000

0.000

613-00206  
 

40,698.002,261.000

0.00

2,261.000

LF  

18.00000

0165 *3 Inch Electrical Conduit (Bored) 4,780.000

0.000

613-00306  
 

95,600.004,780.000

0.00

4,780.000

LF  

20.00000
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PCN: 21193-BID    ESTIMATE RUN 10/16/2019

PROJECT: STA141A-045                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:12:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 1 Inch Electrical Conduit (Plastic) 99.000

0.000

613-01100  
 

1,633.5099.000

0.00

99.000

LF  

16.50000

0175 2 Inch Electrical Conduit (Plastic) 742.000

0.000

613-01200  
 

16,027.20742.000

0.00

742.000

LF  

21.60000

0180 3 Inch Electrical Conduit (Plastic) 926.000

0.000

613-01300  
 

20,557.20926.000

0.00

926.000

LF  

22.20000

0185 Pull Box (Special) 17.000

0.000

613-07000  
 

17,714.0017.000

0.00

17.000

EACH

1,042.00000

0190 Type Three Pull Box 14.000

2.000

613-07003  
 

25,280.0016.000

3,160.00

16.000

EACH

1,580.00000

0195 Type Four Pull Box 6.000

0.000

613-07004  
 

12,276.006.000

0.00

6.000

EACH

2,046.00000

0200 Type Five Pull Box 3.000

0.000

613-07005  
 

6,942.003.000

0.00

3.000

EACH

2,314.00000

0205 Wiring 1.000

0.000

613-10000  
 

43,309.001.000

0.00

1.000

L S 

43,309.00000

0210 Luminaire (Install Only) 9.000

0.000

613-20200  
 

1,917.009.000

0.00

9.000

EACH

213.00000

0215 Secondary Service Pedestal 3.000

0.000

613-50150  
 

12,966.003.000

0.00

3.000

EACH

4,322.00000

0220 Sign Panel (Class I) 105.000

0.000

614-00011  
 

15,435.00105.000

0.00

105.000

SF  

147.00000



CONTID: C21193         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 21193-BID    ESTIMATE RUN 10/16/2019

PROJECT: STA141A-045                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:12:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Sign Panel (Class II) 14.000

0.000

614-00012  
 

2,212.0014.000

0.00

14.000

SF  

158.00000

0230 Sign Panel (Class II) (Install Only) 4.000

0.000

614-00029  
 

2,196.004.000

0.00

4.000

EACH

549.00000

0235 Pedestrian Signal Face (16) (Countdown) 14.000

0.000

614-70150  
 

8,582.0014.000

0.00

14.000

EACH

613.00000

0240 Traffic Signal Face (12-12-12) 47.000

0.000

614-70336  
 

41,266.0047.000

0.00

47.000

EACH

878.00000

0245 Traffic Signal Face (12-12-12-12-12) 8.000

0.000

614-70560  
 

11,184.008.000

0.00

8.000

EACH

1,398.00000

0250 Traffic Signal Controller Cabinet 3.000

0.000

614-72855  
 

80,175.003.000

0.00

3.000

EACH

26,725.00000

0255 Pedestrian Push Button 8.000

0.000

614-72860  
 

2,480.008.000

0.00

8.000

EACH

310.00000

0260 Pedestrian Push Button Post Assembly 5.000

0.000

614-72863  
 

7,110.005.000

0.00

5.000

EACH

1,422.00000

0265 Fire Preemption Unit and Timer 3.000

0.000

614-72866  
 

11,571.003.000

0.00

3.000

EACH

3,857.00000

0270 Loop Detector Wire 6,781.000

0.000

614-72875  
 

28,480.206,781.000

0.00

6,781.000

LF  

4.20000

0275 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 3.000

0.000

614-81145  
 

45,075.003.000

0.00

3.000

EACH

15,025.00000
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PCN: 21193-BID    ESTIMATE RUN 10/16/2019

PROJECT: STA141A-045                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:12:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 2.000

0.000

614-81150  
 

31,800.002.000

0.00

2.000

EACH

15,900.00000

0285 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 2.000

0.000

614-81155  
 

32,362.002.000

0.00

2.000

EACH

16,181.00000

0290 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 1.000

0.000

614-81160  
 

23,995.001.000

0.00

1.000

EACH

23,995.00000

0295 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 1.000

0.000

614-81165  
 

24,316.001.000

0.00

1.000

EACH

24,316.00000

0300 Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 2.000

0.000

614-81175  
 

56,962.002.000

0.00

2.000

EACH

28,481.00000

0305 Traffic Signal Pedestal Pole Steel 0.000

1.000

614-84000  
 

2,260.001.000

2,260.00

1.000

EACH

2,260.00000

0310 Telemetry (Field) 1.000

0.000

614-86105  
 

6,021.001.000

0.00

1.000

EACH

6,021.00000

0315 Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

0.000

EACH

1,821.00000

0320 *Construction Surveying 0.780

0.220

625-00000  
 

8,305.001.000

1,827.10

1.000

L S 

8,305.00000

0325 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

0.000

HOUR

205.00000

0330 *Mobilization 1.000

0.000

626-00000  
 

80,041.001.000

0.00

1.000

L S 

80,041.00000
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PROJECT: STA141A-045                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:12:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

8,414.001.000

0.00

1.000

L S 

8,414.00000

0340 *Modified Epoxy Pavement Marking 78.000

0.000

627-00008  
 

11,778.0078.000

0.00

78.000

GAL 

151.00000

0345 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

330.000

0.000

627-30405  
 

5,610.00330.000

0.00

330.000

SF  

17.00000

0350 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

2,590.000

0.000

627-30410  
 

32,504.502,590.000

0.00

2,590.000

SF  

12.55000

0355 *Flagging 797.000

0.000

630-00000  
 

22,515.25797.000

0.00

797.000

HOUR

28.25000

0360 *Traffic Control Inspection 44.000

0.000

630-00007  
 

4,840.0044.000

0.00

44.000

DAY 

110.00000

0365 *Traffic Control Management 92.000

0.000

630-00012  
 

53,544.0092.000

0.00

92.000

DAY 

582.00000

0370 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

141.00000

0375 *Construction Traffic Sign (Panel Size A) 4.000

0.000

630-80341  
 

164.004.000

0.00

4.000

EACH

41.00000

0380 *Construction Traffic Sign (Panel Size B) 32.000

0.000

630-80342  
 

1,664.0032.000

0.00

32.000

EACH

52.00000

0385 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

2.000

0.000

630-80357  
 

1,762.002.000

0.00

2.000

EACH

881.00000
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PROJECT: STA141A-045                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:12:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Portable Message Sign Panel 393.000

0.000

630-80359  
 

12,772.50393.000

0.00

393.000

DAY 

32.50000

0395 *Drum Channelizing Device 37.000

0.000

630-80360  
 

962.0037.000

0.00

37.000

EACH

26.00000

0400 *Traffic Cone 250.000

0.000

630-80380  
 

500.00250.000

0.00

250.000

EACH

2.00000

0405 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0410 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0415 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

0.000

F A 

1.00000

0420 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 1,266,905.817,247.101,266,905.81CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0430 Field Office (Class 2) 1.000

0.000

620-00002  
 

21,745.001.000

0.00

1.000

EACH

21,745.00000

0435 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000.000

0.00

0.000

EACH

8,100.00000

0440 Sanitary Facility 1.000

0.000

620-00020  
 

1,405.001.000

0.00

1.000

EACH

1,405.00000

CAT 23,150.000.0023,150.00CURRENT AMT0400 $ $ $

$ 1,290,055.817,247.10$1,290,055.81$CURRENT AMTPROJECT TOTAL


